pri
PGE Lvl ri:;) PROCESS DESCRIPTION Developer Loader
PGEO1 1 1 |MOD_PRO1 Level 1A SDST/Seaton
PGEO1 1 1 |MOD_PRO3 Geolocation SDST/JB&RW
PGE02 1 2 |MOD_PRO2 Level 1B Guenther
PGEO03 2 3 |MOD_PRO7 Atmospheric Profiles Menzel
PGEO3 2 3 |[MOD_PR35 Cloud Mask Menzel
PGEO3 2 3 [MOD_PRVOLC Volcano Alert Flynn
PGE71 1 | 4 [MOD PR71 Level 1A subsetter Seaton
PGE04 2 4 |MOD_PR04 Aerosol-Land and Sea Kaufman
PGE04 2 4 |[MOD_PRO5 Precipitable Water Gao
PGEO05 2 5 [MOD_PRO4L Interim Daily Atmosphere SDST/Hucek
PGE06 2 14 |IMOD_PRO6C Cloud - Create HDF Menzel
PGE06 2 6 |MOD_PRO6CD Cloud - Cirrus Detection Gao
PGEO06 2 6 |[MOD_PRO6CT Cloud- Cloud Top Prop. Menzel
PGEO06 2 6 |[MOD_PRO60OD Cloud - Optical Depth King
PGEO7 2 16 [MOD_PR10 L2 Snow Hall
PGE08 2 | 29 |[MOD_PR29 L2 SeaIce Hall
PGE09 2 9 |MOD_PR18 L2 Ocean Color Evans
PGE10 2 16 |[MOD_PR28 L2 Sea Surface Temperature Brown
PGE11 2 6 |MOD_PR09 L2 Surface Reflectance Vermote
PGE12 2g | 10 [MOD_PRMGPNTR L2G Pointers Justice
PGE12 2g | 10 |]MOD_PRMGR L2G Geoangles Justice
PGE13 2g | 11 |]MOD_PRMGR L2G Surface Reflectance Justice
PGE14 2g | 13 |[MOD_PRMGR L2G Snow Justice
PGE15 2g | 28 |[MOD_PRMGR L2G SeaIce Justice
PGE16 2 27 |[MOD_PR11A1 L2/L3 LST Wan
PGE17 2 7 [MOD_PRNMC Oceans Ancil. Met. Preproc. SDST/Devine
PGE19 2 8 [MOD_PROZN Oceans Anc. Ozone Preproc. SDST/Devine

Latest|

Running in
GDAAC or
MODAPS

Inserts
into
archive

Under CM V1 |Passed
Testing

Version in| delivery Valids

match |Comments

- Q/A not included

11/30/99

CRS not included

11/30/99

2.1.2 transferred to DAAC on 11/26

ECS System can't archive this product until 5B fix

Fail Parameters, DDTs 1461, 1462, 1467

Fail QC

DDTs 1530

11_L2 inserts, 11A1 and 11B1 fail to insert

DAAC| Version
GSFC! 2.1.4
GSFC
GSFC! 2.2.0
GSFC! 2.4.4
GSFC!

GSFC!
GSFC! 2.1.2
GSFC! 2.4.0
GSFC!
GSFC! 2.3.2
GSFC! 25.1
GSFC]
GSFC!
GSFC]|

NSIDC 2.3.1

NSIDC 2.2.11
GSFC] 2.2.9
GSFC! 2.2.10

EDC 2.2.26
EDC 2.2.3
EDC
EDC 2.2.3
EDC 2.2.3
EDC 2.2.3
EDC 2.1.25
GSFC] 2.1.2
GSFC] 2.1.2
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Latest| Version in|
PGE | | Priority |PROCESS DESCRIPTION Developer DAAC| Version ops|
PGE20 15 [MOD_mtbin L3 Oceans Interim daily Evans GSFC! 2.2.10 2.2.10
PGE21 MOD_PRO9A L3 Surface Reflect. - 8 day Justice EDC 2.2.13 2.2.13
PGE22 25 |MOD_PRAGG L3 Aggregation MODLAND/SDST EDC 2.2.0 2.1.1
PGE23 MOD_PR43B BRDF/Albedo - 16 day Strahler EDC 2.1.5 2.1.0
PGE25 12 [MOD_PR13A1 VI - 16 day, 250m Huete/Justice EDC 2.0.6; 2.0.6;
PGE29 17 |[MOD_PR14A L3 Fire - 8 day Justice EDC 2.1.11 2.1.11
PGE31 MOD_PR11A2 LST- 8 day Wan EDC 2.0.6; 2.0.6;
PGE33 MOD_PR15A1 LAI/FPAR daily Running EDC 2.1.8 2.1.7
PGE34 MOD_PR15A2 LAI/FPAR - 8 day Running EDC 2.0.5 2.0.5
PGE35 26 |MOD_PR13A2 VI-16 day, 1km Huete/Justice EDC 2.0.5; 2.0.5!
PGE36 MOD_PR17A1 L4 PSN daily, 1km Running EDC
PGE37 MOD_PR17A2 L4 PSN 8 day, 1km Running EDC
PGE38 MOD_PR17Y L4 NPP year, 1km Running EDC
PGE40 MOD_PR12M L3 Landcover - Monthly Strahler EDC 2.0.3 2.0.2
PGE43 MOD_PR10A1 L3 Snow - daily Hall NSIDC 2.2.0 2.2.0
PGE44 MOD_PR29A1 Sea Ice - daily Hall NSIDC 212 2.1.1
PGE45 MOD_PR10A2 Snow - 8 day Hall NSIDC 2.1.6] 2.1.5
PGE46 MOD_PR10C1 Snow - daily CMG Hall NSIDC
PGE49 18 [MOD_mtbin time binner (weekly) Evans GSFC! 2211 2211
PGE50 19 [MOD_mfill hole filler for ref. file Evans GSFC] 2.2.15] 2.2.15)
PGE50 20 |MOD_mtbin time binner(3 week refer) Evans GSFC!
PGE51 MOD_PR27_Y Ocean Productivity Esaias GSFC] 2.1.8] 2.1.8]
PGE53 21 |MOD_mcloud Daily, cloud clearing Evans GSFC] 2.2.17, 2.2.17|
PGE54 22 |MOD_mtbin Weekly, time binner Evans GSFC 2.2.10 2.2.8|
PGE56 24 |MOD_PR08D L3 Atmosphere - Daily King GSFC! 24.1 2.4.0
PGE56 24 [MOD_PRO8DC L3 Atm.-Day, Create HDF King GSFC]
PGE57 MOD_PRO8M L3 Atmosphere - Monthly King GSFC! 2.3.6 2.3.6
PGE57 MOD_PROSBMC L3 Atm. -Mth, Create HDF King GSFC!
PGE60 1 MOD_PRO3CP Geolocation Control Points SDST/JB 2.1.0
PGE66 MOD_PR44A L3 250m Land Cover Townsend EDC
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Latest

delivery

status

Under CM V1 |Passed
MODAPS  [Testing

11/2/99

11/30/99

Inserts
into
archive

Valids
match

Work
Aroun
dor
Comments Inserts

Need to try insert of PGE 20 QC products, DDTs to
be submitted

rcvd 11/24 from developer

Metadata problems caused by PGE22

DDTS 1566

Reviewing results of test

ESDT submitted to ECS on 11/2 by Mike Linda

DDTs 1565

DDTs 1590, 1591, 1592, 1594

DDTS 1593, 1595

DDTs 1563

DDTs 1603




Latest
delivery

Latest| Version in| Under CM V1

PGE Lvl | Priority |PROCESS DESCRIPTION Developer Loader DAAC| Version ops| status
PGE67 3 MOD_PR10C2 Snow - 8 day CMG Hall NSIDC
PGE68 3 MOD_PR29C2 Sea Ice- 8 day CMG Hall NSIDC
PGE69 3 23 |MOD_PRO8T L3 Atmosphere - Zonal King GSFC! 24.1
PGE69 3 23 |MOD_PR0O8TC L3 Atm.- Zone, Create HDF King GSFC!
PGE70 3 MOD_PROSW L3 Atmosphere Weekly King GSFC! 2.4.0
MAPI 2.3.2 SDST |
SDST Toolkit 2.0 SDST
Oceans Libraries SDST
Atmos.Lib 2.1 SDST
SIPS Ingest SDST
SIPS Deliver SDST

Running in
GDAAC or
MODAPS

Inserts
into
archive

Passed
Testing

Valids
match

Comments

Work
Aroun
dor
Inserts

12/3/99

10/29 ESDT Received

Key for PGE production status columns

Key for Comments column

Completed

ESDT Descriptor metadata errors in ECS system

Work in progress

PGE metadata changes needed to match
baseline

Not finished

PGE metadata and ECS ESDT changes needed

Moved to Post-launch

Key for Inserts into Archive column

Mixed results, some ESDTs insert but not all

Will not be archived at the DAACs

\Key for Clean Insert or Work Around column

Will not be archived at the DAACs

‘Not tested yet

Launch Ready PGE status12/7/99



